
 
 

 
 
 
 
 
 

 
 
 

 
 

TO: Donna Ayala, Director, Office of Public Housing, Boston Hub, 1APH 
 

 
FROM:  

John A. Dvorak, Regional Inspector General for Audit, Region 1, 1AGA  
 

SUBJECT: The Hartford Housing Authority’s Plan To Replace Boilers Did Not Meet 
Recovery Act and Federal Efficiency Requirements  

 
 

HIGHLIGHTS  
 

 
 

 
 
We audited the Hartford Housing Authority (Authority) because it was awarded a 
$5 million Public Housing Capital Fund grant under the American Recovery and 
Reinvestment Act of 2009 (Recovery Act) and obligated the majority of the grant 
just before the required obligation deadline.  Our objectives were to determine 
whether the Authority (1) had adequate management controls over its obligation 
process, (2) maintained support for obligations, and (3) obligated its grant funds 
for eligible projects.  
 

 
 
 

 
Overall, the Authority had adequate controls over obligating and supporting its 
Recovery Act capital grant.  However, it did not always obligate funds for eligible 
activities. 
 
The Authority planned to use its Recovery Act funds to repair and federalize its 
State housing units.  However, its plans changed when the full scope of the 
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required repairs and funds needed were determined.  The Authority shortened the 
normal procurement time and executed site improvement and boiler replacement 
contracts for the full amount of the grant before the statutory deadline.  The audit 
showed that most of the Authority's obligations were for eligible activities, 
properly procured, and adequately supported.   
 
However, the Authority contracted to replace 224 boilers including 33 boilers that 
had not reached the end of their useful life with boilers that did not meet energy 
efficiency requirements.  If this condition is not corrected, more than $1 million in 
Recovery Act and annual capital funds may not be used effectively and in 
accordance the Recovery Act and HUD regulations.   

 
 
 
 

 
We recommend that the Director of HUD’s Boston Office of Public Housing 
ensure that the Authority stops its plans to replace boilers that have not reached 
the end of their economic life and reprograms $137,850 in future annual capital 
funds; and ensures that boilers scheduled for replacement in years 2015-2018 are 
replaced with energy-efficient boilers thereby putting more than $954,000 in 
Recovery Act funds to better use.  

 
For each recommendation without a management decision, please respond and 
provide status reports in accordance with HUD Handbook 2000.06, REV-3.  
Please furnish us copies of any correspondence or directives issued because of the 
audit. 
 

 
 
 

 
The auditee’s response, along with our evaluation of that response, can be found 
in appendix B of this report. 

Auditee’s Response 

What We Recommend  
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BACKGROUND AND OBJECTIVES 
 
 
 
The Hartford Housing Authority (Authority) is incorporated under the laws of the State of 
Connecticut and operates under a board of commissioners to provide safe and decent housing to 
low- and moderate-income families and elderly individuals.  The Authority owns and operates 
more than 1,100 Federal public housing units under an annual contributions contract with the 
U.S. Department of Housing and Urban Development (HUD).  It also manages more than 700 
State housing units.   
 
On February 17, 2009, President Obama signed the American Recovery and Reinvestment Act 
of 2009 (Recovery Act).  This legislation included a $4 billion appropriation of capital funds to 
carry out capital and management activities for public housing agencies, as authorized under 
Section 9 of the United States Housing Act of 1937.  The Recovery Act requires that $3 billion 
of these funds be distributed as formula funds and the remaining $1 billion be distributed through 
a competitive process.  On March 18, 2009, HUD awarded the Authority a formula grant of more 
than $5 million. 
 
The Recovery Act imposed additional reporting requirements and more stringent obligation and 
expenditure requirements on the grant recipients beyond those applicable to the ongoing Public 
Housing Capital Fund program grants.  Recovery Act funds can be used to address deferred 
maintenance needs, including but not limited to (1) replacement of obsolete systems and 
equipment with energy-efficient systems and equipment that reduce consumption, (2) work items 
related to code compliance including abatement of lead-based paint, and (3) rehabilitation and 
modernization activities that have been delayed or not undertaken because of insufficient funds. 

 
The Authority allocated its Recovery Act funds to repair and replace roofs and sidewalks, make 
site improvements, replace boilers, administer the grant, and prepare units for vacancy. 
 
Our audit objectives were to determine whether the Authority (1) had adequate management 
controls over its obligation process, (2) maintained support for obligations, and (3) obligated its 
grant funds for eligible projects. 
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RESULTS OF AUDIT 
 
 

Finding 1:  The Authority’s Plan To Replace Boilers Did Not Meet 
Recovery Act and Federal Energy Policy Act Efficiency Requirements   
 
The Authority contracted to replace boilers that had not reached the end of their useful life and 
did not meet Federal Energy Policy Act efficiency requirements.  This condition occurred 
primarily because the Authority was not aware of Federal energy efficiency requirements.  As a 
result, it did not fully evaluate whether the existing boilers should have been replaced before the 
end of their useful life or ensure that it purchased energy-efficient boilers as required.  If this 
condition is not corrected, more than $1 million may not be used effectively and in accordance 
Federal requirements.    
 
 

 
 
 
 
 

The Recovery Act provided the Authority with more than $5 million for capital 
improvements on March 18, 2009, and required that the funds be obligated within 
1 year to stimulate the economy.  The Authority planned to use the funds to repair 
and federalize its State housing units.  However, its plans changed when the full 
scope of the required repairs was determined.  To meet the March 17, 2010, 
deadline, the Authority shortened its normal procurement time and executed 
contracts for site improvements and boiler replacements at its Federal units.   

 
The audit showed that the obligations were properly and adequately supported, 
and most of the contracted items were eligible activities.  However, two contracts 
included replacing boilers with boilers that would not meet the Recovery Act’s 
and HUD’s requirements for energy efficiency. 

 
 

 
 
 
 

 
The Authority entered into two contracts that included more than $1 million to 
replace boilers at its Federal scattered sites housing units.1  The contracts were 

                                                 
1 Contract #1574-10 was executed on March 5, 2010, with total cost of site improvements and boiler replacements 
not to exceed $1,025,225, of which $434,100 was for boiler replacement; and contract #1576-10 was executed on 
March 10, 2010, with a total cost of site improvements and boiler replacements not to exceed $2,514,147, of which 
$658,225 was for boiler replacement (a total of $1,092,325 for boiler replacement). 

Two Contracts Included More 
Than $1 Million To Replace 
Boilers 

The Authority Obligated Its 
Recovery Act Funds by the 
Deadline 
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primarily funded with Recovery Act capital funds and some annual capital funds.2  
We questioned replacing the boilers because the Authority’s physical needs 
assessments showed that 190 boilers had 35 percent of their expected useful life 
remaining and 33 boilers had 60 percent of expected useful life remaining.  In 
addition, the contracted boilers were only 82 percent efficient.3 
 
Federal regulations allow for early replacement of obsolete energy systems.  
However, when purchasing energy-consuming products, grantees must purchase 
Energy Star products or Federal Energy Policy Act designated products, unless 
the purchase is not cost effective.4  However, the Authority’s procurement policy 
did not require procurement of energy-consuming products that met Federal 
energy requirements because it was not aware of the requirements.  
 
After discussions with HUD, we determined that replacing boilers with 60 percent 
of their useful life remaining would not be a reasonable and eligible use of 
Federal funds.5  However, we determined that replacing boilers with 35 percent of 
expected useful life remaining may be an eligible use of Federal funds but only if 
the boilers are replaced with energy-efficient boilers.    
 
 

 
 
 
 

 
The Authority was proactive during our audit and agreed not to replace boilers 
scheduled for replacement in 2023-2026.  It had also met with its engineer and 
planned to purchase and install 85-percent-efficient boilers.  In addition, the two 
contracts for site improvements and boiler replacements were structured to be 
flexible, allowing for increasing or decreasing the scope of these activities and/or 
the reprogramming of funds to allow changes in these activities. 
 
 

 
 
 

The replacement of boilers with a useful life with 35 percent of expected useful 
life remaining may be an eligible use of Federal funds but only if the boilers are 

                                                 
2The contract included $787,093 in Recovery Act funds and $238,132 in future capital funds.  The 33 boilers with 
60% useful life were to be replaced using non-recovery act funds and were to be paid from the $238,132 in future 
capital funds. 
3 Federal Energy Star and Energy Management Program efficiency requirements are 85 and 90 percent, respectively.   
4 The U.S. Housing Act of 1937, paragraph 9(d)(1)(c); The Energy Policy Act of 2005, Section 152; 24 CFR 
905.10(k)(1)(iii); HUD Office of Public and Indian Housing (PIH) Notice PIH 2009-12; 24 CFR 965.306; and 
Notice PIH 2009-25.  
5 The Authority’s physical needs assessments recommended replacing boilers with 60 percent of expected useful life 
remaining in years 2023-2026. 

The Authority Was Taking 
Steps To Procure Eligible 
Boilers  

Conclusion  
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replaced with energy-efficient boilers.  The replacement of boilers with 60 percent 
of expected useful life remaining would not be an eligible use of capital funds.  In 
addition, the Authority’s procurement policy needs to be revised to ensure that 
procurements of energy-consuming products meet Federal energy requirements. 

 
 

 
 
 

 
We recommend that the Director of HUD’s Boston Office of Public Housing 
ensure that the Authority  
 
1A. Stops its plans to replace boilers identified for replacement in years 2023-

2026 and reprograms $137,850 in annual capital funds for other eligible 
activities.6 

 
1B Ensures that boilers identified for replacement in 2015-2018 are replaced with 

boilers that meet Recovery Act requirements (i.e., are at least 85 percent 
efficient), thereby putting $954,475 in Recovery Act funds put to better use.  
Any funds that are not used for eligible activities must be recaptured in 
accordance with the Recovery Act.  

 
1C. Revises its procurement policy to include Federal energy requirements in 

future procurements of energy-consuming products.  
 
 
 

                                                 
6 These boilers were to be replaced in phase 3 of the scattered sites I contract using future non-Recovery Act Capital 
funds. 

Recommendations  
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SCOPE AND METHODOLOGY 
 
 
We conducted the audit in accordance with generally accepted government auditing standards.  
Those standards require that we plan and perform the audit to obtain sufficient, appropriate 
evidence to provide a reasonable basis for our findings and conclusions based on our audit 
objectives.  We believe that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives.  
 
We conducted our audit between March and May 2010.  We completed our fieldwork at the 
Authority’s offices located at 180 Overlook Terrace, Hartford, CT.  Our audit covered the period 
March 18, 2009, through March 17, 2010, and was extended as necessary to meet our audit 
objectives. 
 
To accomplish our audit objectives, we 
 

 Reviewed relevant laws and regulations, including  
 
The United States Housing Act of 1937, Section 9;  
Public Law 111-05, American Recovery and Reinvestment Act of 2009;  
24 CFR Part 905, The Public Housing Capital Fund Program;  
24 CFR Part 965, Subpart C, Energy Audits and Energy Conservation Measures; 
Notice PIH 2009-12 (HA), Information and Procedures for Processing ARRA [Recovery 
Act] Capital Fund Formula Grants; 
Notice PIH 2009-25 (HA), Energy Investment Guidance Under American Recovery and 
Reinvestment Act (Recovery Act) of 2009 (H.R. 1); 
Ensuring Responsible Spending of Recovery Act Funds, issued by the White House, 
March 20, 2009; and   
The Hartford Housing Authority ARRA Procurement Policy.  
 

 Interviewed the Authority’s staff to determine what controls were in place to ensure 
compliance with the Recovery Act and HUD’s requirements.  
 

 Reviewed the Authority’s files and records to verify that Recovery Act obligations 
greater than $50,000 were for eligible activities, properly procured, and adequately 
supported.  We reviewed seven contracts totaling $4,308,179 and the Authority’s 
obligation of $516,097 for administrative costs. 
 

 Reviewed two contracts that included boiler replacement activities.  Contract #1574-10 
was executed on March 5, 2010, with total cost of site improvements and boiler 
replacements not to exceed $1,025,225, of which $434,100 was for boiler replacement; 
and contract #1576-10 was executed on March 10, 2010, with a total cost of site 
improvements and boiler replacements not to exceed $2,514,147, of which $658,225 was 
for boiler replacement (a total of $1,092,325 for boiler replacement). 
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Relevant Internal Controls 

INTERNAL CONTROLS 
 

 
Internal control is a process adopted by those charged with governance and management 
designed to provide reasonable assurance about the achievement of the organization’s mission, 
goals, and objectives with regard to:  

 
 Effectiveness and efficiency of operations, 
 Reliability of financial reporting, and 
 Compliance with applicable laws and regulations. 

 
Internal controls comprise the plans, policies, methods, and procedures used to meet the 
organization’s mission, goals and objectives.  Internal controls include the processes and 
procedures for planning, organizing, directing, and controlling program operations as well as the 
systems for measuring, reporting, and monitoring program performance. 

 
 
 
 

We determined that the following internal controls were relevant to our audit 
objectives: 
 
 Controls over staff experience, training, and work load  
 Controls over selecting and approving eligible activities  
 Controls over tracking and verifying Recovery Act administrative expenses  
 Controls over maintaining accurate and timely accounting records   
 Controls over timely obligation of Recovery Act capital funds  
 Controls over contracting for activities in accordance with the Recovery Act   

 
We assessed the relevant controls identified above.  
 
A deficiency in internal control exists when the design or operation of a control does 
not allow management or employees, in the normal course of performing their 
assigned functions, the reasonable opportunity to prevent, detect, or correct (1) 
impairments to effectiveness or efficiency of operations, (2) misstatements in 
financial or performance information, or (3) violations of laws and regulations on a 
timely basis.  

 
 
 
 

 
Based on our review, we believe that the following item is a significant deficiency: 

 
 Controls over contracting for activities in accordance with the Recovery Act  

(procuring energy-efficient systems - see finding 1)  

Significant Deficiencies 
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APPENDIXES 
 

Appendix A 
 

SCHEDULE OF  
FUNDS TO BE PUT TO BETTER USE 

 
 

Recommendation 
number 

Funds to be put 
to better use 1/

1A $137,850 
1B 954,475

 
 
1/ Recommendations that funds be put to better use are estimates of amounts that could be 

used more efficiently if an Office of Inspector General (OIG) recommendation is 
implemented.  These amounts include reductions in outlays, deobligation of funds, 
withdrawal of interest, costs not incurred by implementing recommended improvements, 
avoidance of unnecessary expenditures noted in preaward reviews, and any other savings 
that are specifically identified.  For this audit, these amounts include avoiding $1,092,325 
in expenditures for potentially ineligible boiler replacements.  
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Appendix B 
 

AUDITEE COMMENTS AND OIG’S EVALUATION  
 
 
 
Ref to OIG Evaluation   Auditee Comments  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Comment 1 
 
 
 
 
 
 
 
 
Comment 1 
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Ref to OIG Evaluation    Auditee Comments  
 
 
 
 
 
 
 
Comment 2 
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OIG Evaluation of Auditee Comments  

 
 
 
 
 
 
 
 
 
 
Comment 1 
 
 
 
 
 
 
 
 
Comment 2 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Note on the Authority’s enclosure.  The Authority’s response (enclosure) 
included an additional 165 pages of supporting documentation.  We considered 
all the information in our evaluation of the auditee comments.  However, the 
supporting documentation provided with the Authority’s response was not 
included as an attachment to the final report because it was too voluminous but 
is available upon request. 
 
 
The report language has been modified in the last paragraph of “What We 
Found” to reflect that both ARRA Capital Fund and annual Capital Funds may 
not be used effectively.  Since Authority’s corrective action will remove the 
boilers ineligible for replacement from the contracts and use it Capital Funds 
for eligible activities and boilers that are at least 85% energy efficient, we 
consider the proposed actions responsive to our recommendation numbers 1 
and 2.   HUD will need to ensure the proposed actions are completed correctly. 
 
 
According to the bid and contract documents, the 33 boilers were to be 
replaced in phase 3 of the contract using future annual Capital Funds (non 
Recovery Act funds).  There were 30 boilers at a bid cost $126,000 and the 
three others at a bid cost $11,850 (3 X $3,950) or a total of $137,850 in future 
annual capital funds.  The remaining $954,475 represents ARRA funding for 
boilers that need to be replaced with energy efficient boilers.  Together, the 
future expenditures that will now be used on eligible activities (Funds Put to 
Better Use) total $1,092,325.  Therefore, we consider Authority’s proposed 
actions to be responsive to our recommendation numbers 1 and 2. 
 
In addition, we consider Authority’s revision to its procurement policy to 
include Federal energy requirements in future procurements of energy-
consuming products to be responsive to our recommendation number 3.  HUD 
will need to ensure the proposed action is completed correctly. 
 


