
 

 

 

 

 

 

 

 
 

 

 
 

TO: Frances W. Bush, Acting Deputy Assistant Secretary for Operations, DO  

 

 

FROM: 

//signed// 

John P. Buck, Regional Inspector General for Audit, Philadelphia Region, 

   3AGA 

  

SUBJECT: HUD Needed to Improve Its Use of Its Integrated Disbursement and Information 

System To Oversee Its Community Development Block Grant Program  

 

 

HIGHLIGHTS    
 

 
 

We audited the U.S. Department of Housing and Urban Development’s (HUD) 

use of its Integrated Disbursement and Information System to provide oversight 

of activities in its Community Development Block Grant program.  The audit was 

performed based on the Office of the Inspector General’s (OIG) annual audit plan 

and its strategic plan to help HUD improve its fiscal responsibilities.  The 

objective of the audit was to assess the adequacy of HUD’s use of its System to 

provide oversight of activities in its Block Grant program.  
 
 

 

 

HUD did not adequately use its System to provide oversight of activities under its 

Block Grant program.  HUD was unaware of how grantees used nearly $67 

million that it provided them to fund more than 1,300 activities that grantees later 

cancelled in the System.  In addition, HUD lacked adequate oversight of almost 

$3 billion used to fund more than 20,000 long-standing
1
 open activities that 

grantees had reportedly not completed for up to 11 years.    

                                                 
1
 For purposes of this review, OIG defined a long-standing program activity as an activity that remained open for at 

least 5 years after it was funded through a grantee’s annual consolidated plan.   

What We Found  

 

 

Issue Date 
       October 31, 2011 
 
Audit Report Number 
       2012-PH-0001 

 

 

 

What We Audited and Why 
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We recommend that HUD implement policies and procedures requiring it to (1) 

periodically use the data contained in its System to provide oversight of cancelled 

and long-standing open or revised activities and (2) evaluate the adequacy of 

actions grantees take regarding cancelled and long-standing open or revised 

activities shown in its System.  We further recommend that HUD direct 

responsible grantees to justify the use of nearly $67 million that it disbursed for 

activities that they later cancelled in the System or repay HUD from non-Federal 

funds. 

 

For each recommendation in the body of the report without a management 

decision, please respond and provide status reports in accordance with HUD 

Handbook 2000.06, REV-4.  Please furnish us copies of any correspondence or 

directives issued because of the audit. 

 

 

 

 

We discussed the report with HUD during the audit and at an exit conference on 

September 21, 2011.  HUD provided written comments to our draft report on 

October 14, 2011.  For the most part, HUD agreed with the conclusions in the 

report.  The complete text of HUD’s response, along with our evaluation of that 

response, can be found in appendix B of this report.  

 

What We Recommend  

Auditee’s Response 
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BACKGROUND AND OBJECTIVE 
 

 
The Community Development Block Grant program provides annual grants on a formula basis to 

entitled cities and counties to develop viable urban communities by providing decent housing 

and a suitable living environment and by expanding economic opportunities, principally for low- 

and moderate-income persons.  The Block Grant program is authorized under Title 1 of the 

Housing and Community Development Act of 1974, Public Law 93-383 as amended, 42 U.S.C. 

(United States Code) 5301.  The U.S. Department of Housing and Urban Development (HUD) 

awards grants to entitlement community and State grantees to carry out a wide range of 

community development activities directed toward revitalizing neighborhoods, economic 

development, and providing improved community facilities and services.  Entitlement 

communities and States develop their own programs and funding priorities.  To be eligible for 

funding, every activity, except for program administration and planning, must meet one of the 

following national objectives:  (1) benefit low- and moderate-income persons, (2) aid in 

preventing or eliminating slums or blight, or (3) meet certain community development needs 

having a particular urgency. 

 

The Integrated Disbursement and Information System is the drawdown and reporting system for 

all of HUD’s Office of Community Planning and Development (CPD) formula grant programs 

including the Block Grant program, which is the focus of this audit report.  The other CPD 

formula grant programs covered by the System are the HOME Investment Partnerships program, 

Emergency Shelter Grant, and Housing Opportunities for Persons with AIDS.  Grantees also use 

the System for tracking American Recovery and Reinvestment Act of 2009 CPD programs.  As a 

nationwide database, the System is intended to provide HUD with current information regarding 

CPD activities underway across the Nation, including funding data.  The System is used by HUD 

in managing the activities of more than 1,200 HUD grantees, including urban counties and 

States, which use the System to plan projects and activities, draw down program funds, and 

report on accomplishments.  HUD also uses the System to generate reports used within and 

outside HUD, including the public, participating jurisdictions, and Congress.  Grantees are able 

to update, change, cancel, reopen, and increase or decrease project funding in the System without 

review by HUD.  They also self-report the number of families housed by their projects without a 

comprehensive review by HUD.   
 

On its public Web site, HUD displays profiles that show program accomplishments for selected 

housing, economic development, public improvement, and public service activities in a summary 

format.  These profiles contain accomplishments reported, by program year, by entitlement 

communities and States and are part of HUD’s effort to provide grantees and citizens with 

comprehensive information on its programs.  These profiles are further intended to help increase the 

amount of information that is available about the performance of grantees to stakeholders and 

citizens.  

 

The objective of the audit was to assess the adequacy of HUD’s use of its System to provide 

oversight of activities in its Block Grant program.  



5 

RESULTS OF AUDIT 
 

 

Finding:  HUD Did Not Adequately Use Its System To Provide 

Oversight of Its Block Grant Program  
 

HUD lacked oversight of nearly $67 million that it disbursed to fund more than 1,300 Block 

Grant program activities that grantees later cancelled in the System.  In addition, HUD did not 

have adequate oversight of almost $3 billion associated with more than 20,000 long-standing 

open activities that grantees reportedly failed to complete for up to 11 years.  This situation 

occurred because HUD (1) did not have policies or procedures requiring it to periodically use the 

data contained in its System to provide oversight of cancelled and long-standing open or revised 

activities and (2) did not evaluate the adequacy of actions grantees took regarding cancelled and 

long-standing open or revised activities shown in its System.  As a result, HUD could provide 

little assurance that significant amounts of Block Grant program funding it disbursed nationwide 

(1) benefited low- and moderate-income persons, (2) aided in preventing or eliminating slums or 

blight, or (3) met community development needs having a particular urgency. 

 

 

 

 

 

 

 

 

HUD was unaware of how grantees used nearly $67 million that it disbursed to 

fund Block Grant program activities that grantees later cancelled in the System.  

Our analysis of System data contained in HUD’s list of activities by program year 

and project (PR02 report) showed there were 366 grantees responsible for more 

than 1,300 cancelled activities as of May 2011 (see appendix C). 

 

Year Cancelled activities Amount drawn 

2001 133 $10,973,923 

2002 136  11,814,409 

2003 218  9,601,698 

2004 233  10,312,224 

2005 170  7,622,761 

2006 153  7,585,416 

2007 118  3,141,137 

2008 68  1,631,361 

2009 54  3,853,404 

2010 21  174,587 

2011 1  138,738 

Totals 1,305 $66,849,658 

 

Cancelled Activities Totaling 

Nearly  $67 Million Lacked 

Oversight 
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Responsible officials acknowledged that HUD lacked control of cancelled 

activities since grantees were permitted to cancel activities in the System and use 

the associated funds for other purposes without HUD oversight or review.  In 

comparison to HUD’s HOME program, HUD’s controls related to cancelled 

activities in its Block Grant program were weak.  HUD’s HOME program 

required the grantee to repay funds to other open activities before cancelling a 

HOME program activity.  The System training manual provided specific 

instructions for the cancellation of HOME program activities but did not provide 

instructions related to the cancellation of Block Grant program activities.  HOME 

regulations at 24 CFR (Code of Federal Regulations) 92.503(b)(2) require that 

any HOME funds invested in a project that is terminated before completion be 

repaid by the participating jurisdiction.  Due to the lack of controls relating to 

cancelled Block Grant program activities, grantees may have been able to 

manipulate the system and inaccurately report program activities.  

 

Regulations at 24 CFR 570.200(a)(2) require that to be eligible for funding, every 

Block Grant program activity, except for program administration and planning, 

meet one of the following national objectives:  (1) benefit low- and moderate-

income persons, (2) aid in preventing or eliminating slums or blight, or (3) meet 

certain community development needs having a particular urgency.  HUD should 

begin using the data already reported and available in its System to improve its 

oversight of activities cancelled by grantees to ensure that the grantees use the 

funds to meet a national objective.  HUD should also direct responsible grantees 

to justify the use of nearly $67 million that it disbursed for cancelled activities.  

 

   

 

 

 

 

The audit identified almost $3 billion in Block Grant funding for long-standing 

open activities which grantees reportedly failed to complete for up to 11 years.  

Our analysis of data contained in HUD’s PR02 report showed there were 804 

grantees responsible for 20,764 long-standing open activities.  Of the $3 billion, 

HUD had disbursed $2.8 billion to the grantees as of May 2011.    

 

Unlike its HOME program, HUD did not have reports on its public Web site to 

identify individual open Block Grant program activities.  Under the HOME 

program, regulations at 24 CFR 92.500 require HUD to reduce or recapture 

HOME funds that are not expended within 5 years.  Since a similar requirement 

did not exist for the Block Grant program, HUD officials did not focus reviews on 

long-standing open Block Grant program activities.  Regulations at 24 CFR 

570.902 did require HUD to review the performance of each entitlement, HUD-

administered small cities, and insular areas recipient to determine whether each 

recipient carried out its assisted activities in a timely manner.  However, HUD 

only considered corrective action such as reductions in future funding if 60 days 

Long-Standing
1
 Open Activities 

Totaling $3 Billion Lacked 

Adequate Oversight 
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before the end of the grantee’s current program year, the amount of entitlement 

grant funds available to the recipient, under grant agreements but undisbursed by 

the U.S. Treasury, was more than 1.5 times the entitlement grant amount for its 

current program year. 
2
  

  

Recent congressional hearings and media coverage have focused on concerns 

regarding HUD’s oversight of long-standing open activities in its HOME 

program.  With about $3 billion reportedly associated with long-standing open 

Block Grant program activities from 2000 to 2005, HUD should focus on 

improving its oversight of these activities as well.   

 

 

 

 

 

 

The audit identified 3,970 disbursements of Block Grant program funds totaling 

$89.8 million that grantees received 90 or more days before the setup of the 

activity in the System.  To learn why grantees reportedly drew down funds long 

before setting up of the activities in the System, we further analyzed data 

contained in HUD’s drawdown report by voucher number.  Our analysis showed 

that this situation occurred primarily because grantees transferred previously 

drawn down funds among various other activities without restrictions or HUD 

oversight.  For example, our detailed analysis of two long-standing open activities 

showed that the funds disbursed to the grantees for approved activities were later 

split up by the grantee and transferred several times among several other activities 

over a 5-year period without explanation or HUD oversight.  

 

Responsible officials acknowledged that HUD lacked control over grantees’ 

revising activities since they were permitted to revise activities in the System and 

use the associated funds for other purposes without HUD oversight or review.  

With at least $89.8 million associated with revised Block Grant program 

activities, HUD needs to focus on improving its oversight of these revised 

activities.   

 

                                                 
2
 24 CFR 570.902 does not cover the States’ Block Grant program and a similar “expenditure timeliness” 

requirement did not exist for the States.  However, on its public Web site HUD posted a document entitled “State 

Community Block Grant Program - Methods for Improving Timely Performance” dated January 2004 which states:  

“Although there is no timely expenditure regulatory standard for States, they should realize that such a requirement 

is likely to be established in the future.  Congress and oversight agencies increasingly judge Block Grant and other 

programs by “the bottom line.”  Appropriators look at funds allocated in prior years but not yet expended and ask 

why additional funds should be appropriated.  HUD is concerned that without a serious strategy to reduce the level 

of prior year funds unexpended by grantees, the Block Grant program may see its appropriations reduced in the 

future.”  

Grantees Transferred Funds to 

Other Activities Without HUD 

Oversight 
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The importance of the need for improved HUD oversight can be further illustrated 

by a recent OIG external audit that reported significant problems with the failure 

of a grantee to justify that its Block Grant program activities complied with 

Federal requirements.  In audit report 2011-PH-1002,
3
 OIG reported that the City 

of Scranton, PA, failed to adequately administer its Block Grant program funds 

and could not demonstrate that it used more than $11.7 million in accordance with 

applicable HUD requirements.  Specifically, it (1) failed to maintain adequate 

records identifying the source and application of funds for its HUD-sponsored 

activities, (2) did not maintain required documentation and budget controls 

demonstrating that its expenditures complied with program requirements, (3) did 

not use proper subrecipient agreements, and (4) failed to adequately monitor its 

subrecipients.  Additionally, it did not ensure that its activities complied with 

program requirements and allowed an apparent conflict-of-interest situation to 

exist.  It is important to note that our analysis of HUD’s PR02 report as of May 

2011 showed that the City had 12 long-standing open program activities included 

in the audit results that were opened in 2004 and 2005 and were funded at more 

than $2.8 million.  

 

 

 

 

 

We recommend that the Acting Deputy Assistant Secretary for Operations 

 

1A. Implement policies and procedures requiring HUD to periodically use the 

data contained in its System to provide improved oversight of cancelled 

Block Grant program activities. 

 

1B. Direct responsible grantees to justify the use of $66,849,658 that it 

disbursed for cancelled Block Grant program activities or repay HUD 

from non-Federal funds. 

 

1C. Implement policies and procedures requiring HUD to periodically use the 

data contained in its System to provide improved oversight of long-

standing open Block Grant program activities. 

 

                                                 
3
 HUD OIG audit report number 2011-PH-1002, “The City of Scranton, PA, Did Not Administer Its Community 

Development Block Grant Program in Accordance With HUD Requirements,” dated November 8, 2010 

 

Recommendations  

External OIG Audit Illustrated 

Problems With Long-Standing 

Open Activities 
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1D. Implement policies and procedures requiring HUD to periodically use the 

data contained in its System to provide improved oversight of revised 

Block Grant program activities. 

 

1E.  Periodically evaluate the adequacy of actions grantees take regarding 

cancelled and long-standing open or revised activities shown in its 

System.   
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SCOPE AND METHODOLOGY 
 

We performed the audit from January to July 2011 at HUD headquarters in Washington, DC, and at 

the State of Virginia’s offices located in Richmond, VA.  The audit generally covered the period 

October 2007 through December 2010 but was expanded when necessary to include other periods.  

We relied in part on computer-processed data in HUD’s computer system.  Although we did not 

perform a detailed assessment of the reliability of the data, we did perform a minimal level of 

testing and found the data to be adequate for our purposes.  To accomplish our objective, we 

 Interviewed officials from HUD CPD including the Office of Block Grant Assistance and 

Office of Affordable Housing. 

 

 Interviewed HUD CPD staff located in Richmond, VA, Philadelphia, PA, Pittsburgh, PA, 

Baltimore, MD, Chicago, IL, Los Angeles, CA, Houston, TX, and New Orleans, LA. 

 

 Interviewed officials from the State of Virginia Department of Housing and Community 

Development. 

 

 Reviewed HUD headquarters’ CPD key staff and employee listings. 

 

 Reviewed position descriptions for key CPD staff in the HUD field offices. 

 

 Reviewed organization charts for HUD CPD headquarters, the HUD CPD Richmond field 

office, and the State of Virginia Department of Housing and Community Development. 

 

 Analyzed System selected data tables and preformatted reports. 

 

 Reviewed pertinent System manuals, the Code of Federal Regulations, HUD handbooks, 

Block Grant notices and training manuals, and a HUD memorandum. 

 

 Reviewed HUD monitoring reports of selected grantees. 

 

 Reviewed the State of Virginia’s action plan, consolidated action plan evaluation report, and 

performance and evaluation report. 

 

 Reviewed the HUD CPD Richmond field office’s risk analysis; disaster grant files for the 

State of Virginia; and approval letters for the State of Virginia’s action plan, consolidated 

action plan evaluation report, and performance evaluation report. 

 

 Reviewed supporting documents relating to activities for the five selected Block Grant 

program draws made by the State of Virginia. 

 

 Reviewed Washington Post articles concerning delayed HOME projects and congressional 

testimony that included HUD’s response to the Washington Post articles. 
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 Evaluated System data by using Audit Command Language software to determine a 

universe of 690,620 draws.  We filtered the universe to determine 8,078 draws for CPD 

activities set up on or after October 1, 2007, that were submitted 90 or more days before the 

setup of the activity.  Also, there was a universe of 168,165 activities associated with the 

690,620 draw transactions.  

 

We conducted the audit in accordance with generally accepted government auditing standards.  

Those standards require that we plan and perform the audit to obtain sufficient, appropriate 

evidence to provide a reasonable basis for our findings and conclusions based on our audit 

objective(s).  We believe that the evidence obtained provides a reasonable basis for our findings 

and conclusions based on our audit objective.  
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Relevant Internal Controls  

 

INTERNAL CONTROLS 
 

 

Internal control is a process adopted by those charged with governance and management, 

designed to provide reasonable assurance about the achievement of the organization’s mission, 

goals, and objectives with regard to 

 

 Effectiveness and efficiency of operations, 

 Reliability of financial reporting, and 

 Compliance with applicable laws and regulations. 

 

Internal controls comprise the plans, policies, methods, and procedures used to meet the 

organization’s mission, goals, and objectives.  Internal controls include the processes and 

procedures for planning, organizing, directing, and controlling program operations as well as the 

systems for measuring, reporting, and monitoring program performance.  

 

 

 

 

 

 

We determined that the following internal controls were relevant to our audit 

objective: 

 

 HUD’s monitoring of its Block Grant program – Policies and procedures that 

management has implemented regarding open program activities, voucher 

revisions, cancelled program activities, and repayment for ineligible program 

activities. 

 

We assessed the relevant controls identified above.  

 

A deficiency in internal control exists when the design or operation of a control does 

not allow management or employees, in the normal course of performing their 

assigned functions, the reasonable opportunity to prevent, detect, or correct (1) 

impairments to effectiveness or efficiency of operations, (2) misstatements in 

financial or performance information, or (3) violations of laws and regulations on a 

timely basis. 

 

 

 

 

Based on our review, we believe that the following item is a significant deficiency: 

 

 HUD did not adequately use its System to provide oversight of activities 

under its Block Grant program. 

Significant Deficiency 
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APPENDIXES 
 

Appendix A 
 

SCHEDULE OF QUESTIONED COSTS  
 

 

Recommendation 

number 

Unsupported 1/  

1B     $66,849,658 

  

 

 

1/  Unsupported costs are those costs charged to a HUD-financed or HUD-insured program 

or activity when we cannot determine eligibility at the time of the audit.  Unsupported 

costs require a decision by HUD program officials.  This decision, in addition to 

obtaining supporting documentation, might involve a legal interpretation or clarification 

of departmental policies and procedures. 
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Appendix B 
 

AUDITEE COMMENTS AND OIG’S EVALUATION 
 

 

 

Ref to OIG Evaluation   Auditee Comments 

 

  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

 

Comment 1 
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OIG Evaluation of Auditee Comments 
 

Comment 1  We are encouraged that HUD has initiated a broad set of comprehensive actions 

to respond to our audit recommendations.  While we agree that the issues in the 

three recommendations cited by HUD are related, important concerns associated 

with each recommendation warranted presenting them separately in our audit 

report.   

 

Comment 2   We are encouraged that HUD plans to issue updated, consolidated guidance to 

help it correct the problems the audit identified.    

 

Comment 3 We are encouraged that HUD has begun to review every long-standing and 

cancelled activity indentified in the audit report and that it plans to resolve any 

questionable costs associated with these activities.   

 

Comment 4 HUD states that its goal is to have System enhancements in place by the end of 

fiscal year 2012, assuming funding availability.  These enhancements are critical 

because the audit showed current System controls provided little assurance that 

significant amounts of Block Grant program funding disbursed nationwide were 

used as required.  HUD also uses the System to generate reports showing program 

accomplishments used by the public, participating jurisdictions, and Congress.   

 

Comment 5 We evaluated data that was in HUD’s System at the time of the audit.  This 

evaluation showed that HUD lacked oversight of nearly $67 million that it 

disbursed to fund more than 1,300 Block Grant program activities that grantees 

later cancelled in the System.  In addition, HUD did not have adequate oversight 

of almost $3 billion associated with more than 20,000 long-standing open 

activities that grantees reportedly failed to complete for up to 11 years.  After the 

audit, HUD undertook an extensive nationwide effort to review its system data.  

The results of HUD’s review to date are shown in its Appendixes 1, 2, 3, and 4 of 

its comments.  While we did not verify the results of HUD’s ongoing review we 

are encouraged that it is now reviewing its System data closely and has increased 

its remote monitoring to include activities with outdated, insufficient or 

questionable data.  By using data already available in its System to focus on 

reviewing questionable activities, HUD can more effectively monitor its Block 

Grant program and concentrate more fully on its broader challenges.  

 

Comment 6  HUD states it agrees that grantees should not cancel activities after drawing down 

funds without sufficient justification (and should reimburse the program if HUD 

determines the justification to be unacceptable).  However, HUD states that the 

problem is small in relation to the total number of activities initiated.  We did not 

verify any of the statistics or percentages in HUD’s comments to this audit report.  

However it is important to note that many of activities comprising the nearly $67 

million had been canceled since 2001 and HUD is only now attempting to obtain 

justification from grantees of how they used the funds.  This funding was required 

to be used to (1) benefit low- and moderate-income persons, (2) aid in preventing 
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or eliminating slums or blight, or (3) meet community development needs having 

a particular urgency. 

 

Comment 7 The narrative field mentioned did not provide enough information for us to 

determine whether the grantee provided adequate justification to support its 

cancellation or revision of a program activity.  Additionally, we provided 

responsible HUD officials a comprehensive listing of the cancelled activities on 

two separate occasions during the audit and asked them for an explanation or 

justification for the cancelled activities and they failed to provide it.   

 

Comment 8  We revised the data to remove the nine duplicates and revised the audit report 

accordingly.  HUD asserts that data provided during the audit showed long-

standing activities totaling 20,763.  Based on our review of data provided to HUD 

during the audit, the data always showed the number of long-standing activities as 

20,764.   

 

Comment 9  We evaluated data in HUD’s System at the time we performed the audit and did 

not overstate the problem with long-standing open activities.  We analyzed data 

contained in HUD’s list of activities by program year and project (PR02 report) 

which displayed the activity status, amount funded, and amount disbursed for the 

grantee’s activities.   After the audit, HUD undertook a nationwide effort to 

review the detailed System data.  We did not verify the results of the review HUD 

undertook after the audit.  However, to address HUD’s concern we further 

clarified our definition of a long-standing program activity as an activity that 

remained open for at least 5 years after it was funded through a grantee’s annual 

consolidated plan.   

 

Comment 10  We did not misinterpret the CDBG timely expenditure requirements and we did 

not assert that the programs are identical.  As stated in the report, since similar 

timely expenditure requirements did not exist for the Block Grant program, HUD 

officials did not focus reviews on long-standing open Block Grant program 

activities.  We made the comparison because with about $3 billion reportedly 

associated with long-standing open Block Grant program activities from 2000 to 

2005, we believe HUD needed to focus on improving its oversight of these 

activities as well.  HUD could potentially use similar System controls and 

techniques as it currently has in its HOME program.   

 

Comment 11 HUD asserts that the nearly $67 million in reported cancelled activities are a 

result of revisions to program activities but has yet to provide support for its 

assertion.  It is important to note that we were conservative in our reported 

questioned costs because the audit identified an additional 3,970 disbursements of 

Block Grant program funds totaling an additional $89.8 million that grantees 

received 90 or more days before the setup of the activity in the System.  Our 

analysis showed that this occurred primarily because grantees transferred 

previously drawn down funds among various other activities without restrictions 

or HUD oversight.   
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Appendix C 

 

SUMMARY OF CANCELLED BLOCK GRANT PROGRAM 

ACTIVITIES BY GRANTEE 
 

 

 

Grantee State Amount drawn 

Number of 

cancelled activities 

Chicago                                       IL $5,574,242.64 13 

Missouri                              MO  5,455,944.01 20 

Schedectady                              NY  4,419,826.64 45 

Boston                                     MA  3,329,242.02 7 

New Hampshire    NH  2,453,823.00 23 

Salt Lake City                          UT  1,525,427.78 1 

Canton Township                                    MI  1,514,884.28 19 

Birmingham AL  1,475,308.22 27 

Rogers                                             AR  1,295,821.00 20 

Kentucky                                           KY 1,290,000.00 2 

Nebraska                                          NE 1,175,127.00 17 

Texas                                              TX 1,151,923.90 12 

Cleveland                          OH 1,128,444.00 28 

Columbia                                       SC 1,090,875.14 6 

Wisconsin                                          WI 1,032,300.00 4 

New Orleans                   LA 999,995.38 1 

Sacramento County CA 981,333.80 3 

Port Arthur                            TX 963,160.53 12 

Allegheny County           PA 928,219.98 4 

Mississippi                                        MS 733,403.72 7 

Hartford                                           CT 727,808.59 7 

Tampa                                              FL 676,537.00 1 

Washington                                         DC 659,553.17 1 

San Bernardino County CA 602,694.01 10 

Vermont                                            VT 601,500.00 2 

Anaheim                                            CA 595,949.00 2 

Miami Dade County                                  FL 533,389.70 6 

California                                         CA 517,036.31 5 

Los Angeles County  CA 499,362.74 4 

Newark                                             NJ 494,499.41 3 

Bergen County NJ 494,315.73 5 

Columbus                                           OH 481,000.00 4 

Maine                                              ME 440,000.00 2 

Nassau County                               NY 426,017.30 12 
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Grantee State Amount drawn 

Number of 

cancelled activities 

Lancaster                                          PA 419,613.74 3 

Niagra Falls NY 405,269.96 13 

Denver                                             CO 395,790.61 3 

Hennepin County                            MN 380,984.57 1 

New Jersey                                         NJ 359,269.00 1 

Hayward                                            CA 345,000.00 1 

Houma                                              LA 335,079.55 14 

Utah                                               UT 334,095.68 8 

Florida                                            FL 334,092.98 8 

Durham                                             NC 320,994.58 5 

San Juan                                           PR 319,641.57 1 

Vacaville                                          CA 317,900.00 5 

New Mexico                               NM 312,162.54 3 

Lynwood                                            CA 309,207.94 1 

Henrico County VA 305,350.00 2 

College Station             TX 294,860.07 1 

Pierce County WA 292,265.54 3 

Portsmouth VA 292,124.18 2 

South Carolina SC 287,977.00 8 

Augusta                                            GA 284,800.30 12 

Largo                                              FL 282,632.45 28 

Los Angeles                               CA 282,096.29 7 

Maui County HI 257,190.03 2 

Riverside County                                   CA 236,631.36 5 

Buffalo                                            NY 228,825.00 7 

Iowa                                               IA 227,873.00 11 

Warwick                                            RI 217,181.26 2 

Massachusetts MA 216,929.30 2 

Kannapolis                                         NC 211,813.00 5 

North Carolina                                 NC 205,310.00 4 

Santa Maria                                        CA 204,947.36 3 

Austin                                             TX 202,774.43 1 

West Lafayette                            IN 196,288.75 2 

Santa Clara County                                 CA 195,353.62 1 

Anoka County                                       MN 192,082.25 2 

Hammond                                            IN 190,740.91 1 

Muskegon Heights                                   MI 187,176.00 2 

Hampton                                            VA 186,348.72 23 

Louisiana                                          LA 185,369.78 9 

Springdale                                         AR 184,305.56 3 

Pompano Beach                                      FL 168,684.26 3 
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Prince George’s County                     MD 166,661.86 2 

Lancaster                                     CA 164,323.00 2 

Bayone                                            NJ 161,000.00 6 

Wyoming                                            WY 158,992.00 5 

Akron                                              OH 158,826.24 2 

Oakland                                           CA 158,516.00 4 

Lynn                                               MA 150,000.00 1 

Yakima                                             WA 143,442.00 5 

Hamden                                             CT 139,112.27 2 

Sonoma County                                     CA 133,919.10 5 

Bethlehem                                          PA 130,000.00 1 

Rockland County                                    NY 125,337.42 2 

North Dakota ND 125,000.00 1 

Orange County FL 123,659.75 3 

Essex County NJ 121,795.44 4 

Rochester                                       NH 118,347.93 5 

Myrtle Beach SC 114,338.00 2 

Montgomery County                                  TX 112,427.58 2 

Bridgeton                                          NJ 111,439.34 2 

New Rochelle NY 111,183.49 2 

Hagerstown MD 110,898.88 8 

Kern County                                        CA 110,835.06 8 

Pennsylvania                                PA 110,354.27 4 

Saginaw                                            MI 110,114.10 1 

Milpitas                                           CA 105,000.00 1 

Hanford                                            CA 100,000.00 1 

Barberton                                          OH 99,779.99 3 

Tustin                                             CA 94,904.51 2 

Oak Ridge                                          TN 93,265.49 5 

Rome                                               NY 93,038.44 2 

Lakewood                                      OH 91,875.85 3 

Ventura County                                 CA 89,394.00 2 

Cleveland Heights                                  OH 88,774.50 1 

Johnson City                                  TN 87,981.67 9 

Lakewood Township                                  NJ 84,919.16 1 

Manchester                                      NH 83,075.00 1 

Oklahoma                                         OK 82,075.00 2 

Cook County                                        IL 81,747.34 4 

Fort Pierce                                    FL 81,624.55 4 

Vallejo                                            CA 80,854.00 5 

St. Petersburg                              FL 80,657.04 1 

Monroe                                             LA 78,328.03 1 
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Kansas City                                        MO 76,458.24 2 

Prescott                                           AZ 74,034.05 2 

Atlanta                                            GA 74,000.00 1 

Puerto Rico                                        PR 73,853.00 3 

St. Louis                                          MO 72,000.00 2 

Attleboro                                          MA 69,436.49 1 

Baltimore                                          MD 68,060.00 3 

Jersey City                                        NJ 67,375.99 4 

Fort Worth                                         TX 65,950.77 1 

Haverhill                                          MA 65,765.00 3 

Perth Amboy                                        NJ 65,749.76 3 

Eugene                                             OR 65,000.00 2 

Paterson                                           NJ 64,545.00 2 

Grand Forks                                        ND 61,849.25 2 

Bowling Green                                      OH 60,000.00 1 

Jefferson City MO 60,000.00 1 

Georgia                                            GA 58,750.00 3 

New York                                           NY 56,254.00 3 

Cuyahoga County                                    OH 56,000.00 1 

Irondequoit                                  NY 55,882.62 3 

Greenville County                                  SC 54,056.69 29 

Richmond                                           VA 51,450.00 2 

San Diego                                          CA 50,628.69 5 

Dunkirk                                            NY 50,149.00 1 

Altoona                                           PA 50,000.00 1 

Baton Rouge                                        LA 50,000.00 1 

Bessemer                                           AL 50,000.00 2 

Luzerne County                                  PA 50,000.00 1 

Tulare                                             CA 50,000.00 1 

Milwaukee                                     WI 49,937.50 1 

La Crosse                                          WI 49,377.15 2 

Shawnee                                            OK 48,976.00 3 

Sandusky                                           OH 48,649.50 1 

Pensacola                                          FL 47,716.00 10 

Rio Rancho                                NM 47,100.00 2 

Chesterfield County                                VA 45,244.09 1 

Lansing                                           MI 45,000.00 1 

North Little Rock AR 44,961.16 3 

Michigan                                           MI 43,900.00 1 

Harrisburg                                    PA 43,692.26 17 

San Joaquin County                              CA 43,665.64 4 

Clackamas County                                   OR 43,411.62 8 
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Stockton                                           CA 43,149.72 2 

Chula Vista                            CA 43,136.80 2 

Reno                                               NV 42,500.00 1 

Atlantic City NJ 40,927.00 3 

West Des Moines IA 39,600.00 1 

Rockford                                           IL 39,447.18 75 

Hattiesburg                               MS 38,764.40 2 

Shreveport       LA 37,902.37 5 

Elyria                                 OH 37,207.43 1 

Normal                                        IL 36,702.00 1 

North Bergen County NJ 36,024.86 2 

Yuma                                               AZ 35,201.14 2 

Hudson County                                      NJ 35,000.00 1 

Saratoga Springs                                   NY 35,000.00 1 

Miramar                                            FL 34,913.66 1 

Ashland                                            KY 34,701.01 10 

Virgin Islands                               VI 32,870.26 1 

Palm Beach County                                  FL 32,278.80 14 

Colorado                                           CO 30,640.10 1 

Provo                                              UT 30,600.00 3 

Baltimore County                                          MD 30,000.00 1 

Indianapolis                              IN 30,000.00 1 

Escondido                                     CA 29,775.10 1 

Orlando                                            FL 27,357.39 1 

Jackson                                            MS 26,889.63 1 

Pharr TX 26,746.58 2 

Fresno County                                     CA 25,974.50 1 

Santa Fe                                           NM 25,853.00 1 

Philadelphia PA 25,113.29 2 

Fullerton                                  CA 25,000.00 1 

Norwalk                            CT 24,715.15 2 

Clifton                                           NJ 23,169.37 1 

Framingham MA 22,852.57 3 

Antioch                                           CA 22,660.55 3 

Michigan City                                 IN 22,514.51 1 

Cambridge                                        MA 22,187.74 10 

Middlesex County                                 NJ 22,177.00 2 

Rocky Mount NC 22,000.00 1 

St. Louis County MO 22,000.00 1 

Portsmouth               NH 21,639.85 3 

Livonia                                            MI 20,809.08 1 

Syracuse                                           NY 20,689.42 1 



35 

Grantee State Amount drawn 

Number of 

cancelled activities 

Tyler                                              TX 20,686.33 1 

Marietta                                           OH 20,437.80 2 

Spartanburg SC 20,000.00 1 

American Samoa AS 19,999.90 1 

Oakland County                          MI 19,973.30 2 

Dubuque                                            IA 19,128.00 1 

Portland                                           OR 18,871.43 4 

Bentonville AR 18,273.06 1 

Willaimsport PA 18,103.87 4 

Waltham                                  MA 17,993.11 3 

South Gate                                   CA 17,940.00 1 

Kent Counth                                   MI 17,860.10 2 

Bensalem Township                                  PA 17,500.00 1 

Prince William County VA 17,224.04 2 

Hillsborough County FL 16,847.50 1 

Berks County                                       PA 16,773.09 3 

Bloomfield Township NJ 16,729.50 1 

Manantee County                                     FL 16,612.00 1 

Evanston                                           IL 16,000.00 1 

Cedar Falls                                        IA 15,963.42 2 

Richmond                                           CA 15,644.38                                           2 

Simi Valley                                        CA 15,484.57 2 

Hazleton                                           PA 15,104.52 1 

Rhode Island                                       RI 15,000.00 1 

Savannah                                           GA 14,967.22 2 

Contra Costa County CA 14,715.00 2 

Long Branch                                        NJ 14,405.50 2 

Palatine                                           IL 13,832.91 3 

Seattle                                            WA 13,793.44 1 

Des Moines                                         IA 13,750.00 1 

Cumberland County                             ME 13,699.12 1 

Long Beach                                         CA 13,328.64 1 

Flint                                              MI 13,040.79 2 

Burlington County                             NJ 12,961.00 1 

Greece                                             NY 12,952.45 1 

Bowie                                              MD 11,630.05 1 

Elizabeth                                          NJ 11,612.00 1 

Miami Gardens                                      FL 11,333.68 13 

York County                                        PA 11,192.36 40 

Anacortes                                          WA 11,173.00 1 

Moss Point                                         MS 10,565.61 4 

Albuquerque                                        NM 10,321.79 1 
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Newburgh                                           NY 10,095.00 2 

Gulfport                                           MS 10,000.00 1 

Hopewell                                           VA 10,000.00 1 

Jacksonville                                       NC 10,000.00 1 

Lake County                                        FL 9,774.00 2 

Lake County                                        OH 9,300.00 1 

West Valley City                                 UT 8,759.78 2 

Bismark                                           ND 8,715.36 3 

Cheektowaga Township                NY 8,369.23 1 

Lancaster County                                PA 8,110.50 1 

Plymouth                                           MN 7,924.70 1 

Cobb County                                        GA 7,649.00 2 

Illinois                                           IL 7,448.00 2 

Bellingham                                         WA 7,221.48 2 

Taylor                                             MI 7,130.03 1 

East Providence                              RI 7,000.00 1 

Milwaukee County                              WI 6,895.00 1 

Iowa City                                          IA 6,864.00 2 

White Plains                                       NY 6,860.00 1 

El Paso                                            TX 6,814.85 1 

St. Joseph                                         MO 6,524.60 1 

Peabody                                            MA 6,500.00 1 

Corpus Christi                                     TX 6,154.00 1 

Newton                                             MA 6,057.50 3 

Arkansas                                           AR 5,813.22 1 

Evansville                                         IN 5,625.00 1 

Knoxville                                          TN 5,346.39 3 

Madera                                             CA 5,327.39 2 

Madison County                                   IL 5,170.55 1 

Albany                                            NY 5,000.00 1 

Green Bay                                          WI 5,000.00 1 

Hinesville                                         GA 5,000.00 1 

Montebello                                         CA 4,947.00 2 

Youngstown                                         OH 4,829.13 14 

Mobile                                             AL 4,763.96 1 

Tucson                                             AZ 4,758.07 3 

Mobile County                                      AL 4,709.55 2 

San Mateo County                                CA 4,558.28 3 

Anderson                                           IN 4,107.34 1 

Montgomery  County                                  MD 4,098.00 3 

Compton                                            CA 4,000.00 1 

Longmont                                           CO 3,867.06 1 
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Lee County                                         FL 3,690.70 5 

Dearborn Heights                                 MI 3,660.15 3 

Oregon                                             OR 3,500.00 1 

Las Vegas                                          NV 3,470.97 1 

Lee’s Summit                                       MO 3,463.91 1 

Danbury                                            CT 3,424.44 1 

Sacremento                                         CA 3,407.38 1 

Franklin County                                 OH 3,404.24 1 

Little Rock                                        AR 3,403.03 1 

Muskegon                                           MI 3,330.00 1 

Orange County                                CA 3,324.69 2 

Penn Hills                                         PA 3,290.00 1 

East Cleveland                                 OH 3,250.00 1 

Union Township (Union County) NJ 3,171.00 7 

East Lansing                                       MI 3,135.00 1 

Kokomo                                             IN 3,060.00 1 

Gaithersburg                                       MD 3,007.00 1 

Arizona                                            AZ 3,000.00 1 

Southfield                                         MI 3,000.00 1 

Rochester                                          NY 2,977.88 4 

Fairfield                                          CT 2,940.50 1 

Easton                                             PA 2,900.00 2 

East St. Louis                                     IL 2,750.00 2 

Stanislaus County                                  CA 2,635.79 1 

La Mesa                                            CA 2,543.12 1 

Lebanon                                            PA 2,503.50 1 

Anchorage                                          AK 2,459.20 1 

Ontario                                            CA 2,336.58 1 

Suffolk County                                     NY 2,325.00 1 

Johnstown                                          PA 2,088.33 1 

Pomona                                             CA 2,081.44 3 

Billings                                           MT 2,000.00 1 

San Bernadino                                     CA 1,735.90 1 

Montgomery                                         AL 1,678.75 1 

San Benito                                         TX 1,672.70 1 

Clearfield                                         UT 1,612.77 1 

Milford                                            CT 1,605.66 2 

Onondaga County                                    NY 1,535.00 1 

Bristol Township                                   PA 1,500.00 1 

Minnesota                                          MN 1,350.00 1 

Fort Myers                                         FL 1,250.00 2 

Alameda County                                     CA 1,151.06 1 
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Rantoul                                            IL 1,100.06 5 

Salem                                              MA 1,021.11 3 

Anderson                                           SC 994.09 3 

Knox County                                        TN 900.00 1 

Polk County                                        FL 886.09 1 

Frederick                                          MD 847.30 1 

San Jose                                           CA 834.22 2 

Blacksburg                                         VA 830.00 1 

Collier County                                     FL 780.00 1 

Delaware County                                    PA 750.00 1 

Fargo                                              ND 745.97 1 

Wenatchee                                          WA 727.90 1 

Lake County                                        IN 720.00 2 

Lompoc                                             CA 649.16 1 

Pascagoula                                         MS 630.00 1 

Hidalgo County                                     TX 586.35 1 

Santa Monica                                       CA 543.22 1 

Chino                                              CA 535.00 1 

Clearwater FL 504.50 1 

Middletown                                         NY 500.00 1 

Downey                                             CA 424.61 1 

Ketterine                                          OH 408.91 1 

Hawthorne                                          CA 355.00 1 

Petersburg                                        VA 331.60 1 

Montgomery County                                  PA 313.03 1 

Lafayette                                          IN 301.00 1 

Chester County                                     PA 281.20 3 

Ventura/San Buena Ventura CA 264.12 1 

Cary                                               NC 250.00 1 

Cicero                                             IL 250.00 2 

Gadsden                                            AL 240.00 1 

Owensboro                                         KY 185.00 1 

Tonawanda                                          NY 125.00 1 

La Habra                                           CA 81.46 1 

Dover Township                                     NJ 75.87 1 

Maricopa County                                    AZ 67.30 1 

Pekin                                              IL 54.30 4 

Rock Hill                                          SC 37.56 1 

Suffolk                                            VA 0.68 1 

Totals  $66,849,658.12 1,305 
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